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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-20, extending the period of project allocation for the 
time periods identified for each project on the attached document. 

 
ISSUE: 
 
The Commission programmed funds totaling $124,656,000 in FY 2005-06 for the nine projects, as 
shown on the attachment.  The funds will not be allocated by the June 30, 2006 deadline.  The 
attachment shows the details of the projects and the explanation of the delays.  The project sponsors 
have requested an extension, and the regional planning agencies concur.   
 
BACKGROUND: 
 
Resolution G-05-07, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on September 29, 2005, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

 
Project # 

 
Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program / Year 
Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

03-Pla-28 
Tahoe Regional Planning 
Agency 
 
PPNO:  03-4679 
 
Kings Beach - Commercial 
Core Improvement Project – 
Roadway widening 

RIP / 05-06 
$0 
$1,187 
$0 
$0 
$1,187 

11 months 
 
05/301/07 
 
Support – meets STIP guidelines 
 

  
Placer County is requesting an 11-month time extension for PS&E allocation of the Kings Beach Commercial Core Improvement Project.  In 
order to proceed with a PS&E allocation, the project must meet several constraints.  Not only do the requirements of CEQA and NEPA have to 
be met, projects in the Tahoe region are also subject to separate additional environmental analysis through the Tahoe Regional Planning 
Agency’s (TRPA) Code of Ordinances.  The environmental review has been delayed due to the incorporation and evaluation of four design 
alternatives that need to meet the requirements of the three applicable environmental acts.  This additional review process has delayed approval 
of the Environmental document.  It is anticipated that 11 months will be enough time so that CEQA, NEPA, and TRPA’s Code of Ordinances 
will all be cleared for this project in order to obtain a PS&E allocation. 
 

2 
 

03-Yub-65 
City of Wheatland 
 
PPNO:  03-3L59 
 
In the city of Wheatland at 
Main Street - Signalize 
Intersection  

RIP / 05-06 
$0 
$0 
$0 
$288 
$288 
 

12 months 
 
06/30/07 
 
Support – meets STIP guidelines 
 

  
The City of Wheatland is requesting a 13-month time extension for construction allocation of the Route 65/Main Street signalization project.  The 
construction of this signalization project is dependent on the completion of an adjacent project (Route 65/First Street) along Route 65.  The 
adjacent Route 65/First Street project will provide channelization and sidewalks along Route 65 and a traffic signal at First Street.  Construction 
of the Route 65/First Street project is expected to begin in early FY 2006-07 and will take approximately 13 months to complete.  Upon 
completion of construction, the Route 65/Main Street project will be ready for construction allocation.  
 
The City of Wheatland will complete the Environmental, PS&E and R/W components with local funds.  
 

3 04-SCl-152 
Department of Transportation 
 
PPNO: 04-0486G 
 
Near Gilroy - Construct Truck 
Climbing Lanes 

RIP / 05-06 
$0 
$0 
$0 
$1,800 
$1,800 

12 months 
 
06/30/07 
 
Support – meets STIP guidelines 
 

  
The Department is requesting a 20-month time extension for construction allocation.  This project is programmed in the 2006 STIP with 
$1,800,000 IIP for construction.  The project also has $6,075,000 in Santa Clara Valley Transportation Authority (VTA) Federal Demonstration 
funds, for a total of $7,875,000 in available funding.  The current construction estimate is $11,069,000, which is a $3,194,000 shortfall.  ITIP 
shares have been fully programmed in the 2006.  VTA has been asked to fund the shortfall.  Potential funding options include negotiating 
funding arrangements with other local agencies or identifying other project funds that could be shifted to this project.  Another option being 
considered is down scoping the project, which would require approximately 20 months for re-evaluation of the Environmental Document.   
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 



 Reference No.:  2.8a.(2) - REVISED 
 June 7-8, 2006 
 Attachment 

 
Time Extension/Waiver – Project Allocation Deadline 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 

Project # 
 

Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program / Year 
Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
4 05-SLO-41 

Department of Transportation 
 
PPNO: 05-0452 
 
Near Cholame – Construct 
Truck Climbing Lane 

RIP / 05-06 
$0 
$0 
$0 
$857 
IIP / 05-06 
$0 
$0 
$0 
$3,430 
$4,287 
 

12 months 
 
06/30/07 
 
Support – meets STIP guidelines 
 

 This project, the Cottonwood truck climbing lanes, is ready for an allocation.  The STIP project is tied to an existing State Highway Operations 
and Protection Program (SHOPP) project.  The SHOPP project is a District 6 project that was allocated by the Commission on November 3, 2005 
for $14,315,000 and will perform earthwork activities necessary for the STIP project.  There were no bidders for the SHOPP project, and it was 
determined the project needs additional funding to be re-advertised.  The Department has submitted a request for Supplemental Funds under 
Reference 2.5e. (3) for the June CTC Meeting.  It is still uncertain if the additional funding will be allocated to the SHOPP project.  Once the 
SHOPP project has been allocated, the STIP project will be requesting an allocation a few months later, due to the lead-time necessary for the 
SHOPP project. 
 

5 
 

05-SLO-101 
Department of Transportation 
 
PPNO: 05-0520 
 
In Atascadero - SR 41/ US 101 
Interchange Reconstruction 
 

RIP / 05-06 
$0 
$0 
$0 
$15,946 
$15,946 
 

12 months 
 
06/30/07 
 
Support – meets STIP guidelines 
 

 This project has had considerable cost increases due to escalation in construction costs during the last few months.  In the 2006 STIP, San Luis 
Obispo Council of Governments (SLOCOG) added funding to the project for cost increases based on cost estimates prepared in late 2005.  After 
the 2006 STIP adoption, the programmed funding for construction is $15,946,000.  The current construction estimate indicated a further cost 
increase to $20,500,000.  After the Department discussed the cost increases with SLOCOG, the SLOCOG board requested the Department 
temporarily suspend project delivery and a Value Analysis be preformed in the interest of remaining within current programmed funding.  The 
request to conduct a Value Analysis for this stage of project delivery was due to the fact that the total project cost now exceeds $25,000,000.  
The Value Analysis is now complete with two new alternatives for consideration.  The Value Analysis indicates there are potential cost savings 
for the new alternatives.  It will take several months to reevaluate the environmental document, redesign the project and to obtain final right of 
way certification. 
 

6 06-Ker-178 
City of Bakersfield 
 
PPNO: 06-3731 
 
In Bakersfield - widen 2-lane 
highway to 4-lanes and 
construct interchange at Fairfax 
Road 
 

RIP / 05-06 
$0 
$0 
$0 
$15,000 
$15,000 
 

6 months 
 
12/31/06 
 
 
Support – meets STIP guidelines 
 

 This project is a Local Capital Outlay project implemented by the City of Bakersfield.  The City of Bakersfield has a consultant that will design 
and build the project.  During the design process, utility relocation of an existing water line within the project limits became an issue.  The 
waterline was originally to be relocated outside the project limits, but the water company was not in concurrence with the new location.  The 
final location of the waterline was ultimately resolved and the waterline was relocated into the new bridge at the interchange.  Due to the 
relocation of the waterline, right of way certification has been delayed and design changes must be made to the bridge plans.  The design is 
nearing 95% complete.  The City of Bakersfield anticipates advertising this project in December 2006. 
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Project # 
 

Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program / Year 
Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
7 06-Tul-198 

Department of Transportation 
 
PPNO: 06-D008 
 
Near Exeter - Install traffic 
signal and improve 
intersection. 
 

RIP / 05-06 
$0 
$0 
$0 
$271 
$271 
 

4 months 
 
10/31/06 
 
Support – meets STIP guidelines 
 

 The cost of the project escalated due to the rising cost of materials and unit prices.  In order to keep the cost within the programmed amount the 
scope of work was reduced by eliminating the left-turn lanes at State Route 245 and Road 196 and eliminating the Park and Ride lot.  
Unfortunately reducing scope added additional unanticipated time to the project, since this required reengineering, writing several iterations of 
the Cooperative Agreement and conducting meetings and negotiations with interested parties.  All of the additional activities  were time 
consuming resulting in a project delay and a request for time extension.  

8 10-Sta-132 
Stanislaus County 
 
PPNO: 10-9797 
 
In Modesto - Route 132 East 
Infill Project - widen to 4 lanes 
 

RIP / 05-06 
$0 
$0 
$0 
$9,316 
$9,316 
 

3 months 
 
09/30/06 
 
Support – meets STIP guidelines 
 

 This project is ready for an allocation, but has been affected by Environmental Protection Agency’s Code of Federal Regulations regarding 
particle emissions impacts in PM2.5 no-attainment and maintenance areas.  The PM2.5 is a new air quality standard.  Due to the location of this 
project, a suitable conformity determination must be made for this project.  The conformity determination impacts Final NEPA documents, 
design and possibly Right of Way.  The San Joaquin Valley is one of the regions statewide that is affected by this new conformity ruling.  The 
Stanislaus Council of Governments is uncertain how long it will take to meet these new requirements, and is therefore requesting 20 months. 
 

9 
 

11-SD-905 
Department of Transportation 
 
PPNO:  11-0374K 
New Route 905 Freeway - 
Otay Mesa.    
 

RIP / 05-06 
$0 
$0 
$0 
$9,488 
 
IIP / 05-06 
$0 
$0 
$0 
$67,073 
$76,561 
 

12 months 
 
06/30/07 
 
Support – meets STIP guidelines 
 

 Phase 1 of the project is to construct a 6-lane freeway and interchanges from the Otay Mesa Port of Entry to the interchange at I-905 / I-805.  The 
project was fully funded in the 2002 STIP with a combination of STIP, TCRP and federal demonstration funds.  Due to rapid increases in right of 
way and construction costs, available funding is insufficient to fund a usable segment of the new freeway.  The Department added $30 million of 
IIP in the 2006 STIP and anticipates fully funding the projects with SAFETEA LU Coordinated Border Infrastructure Program (BIP) funds. 
Senate Bill (SB) 1282 (Ducheny ) establishes the procedures to program and access the BIP funds.  The Department requests a 12 month time 
extension to allow passage of this legislation to fully fund the construction of this project.   
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